

AGILEXPROJEKTE

Bring work to teams...

...not teams to work

ETAPPENBOARD

3 Monate = 6 Sprints

PROJEKT	1	2	3	4	5	6
A	█		█	█		
B		█	█		█	
C		█		█		
-						
→						



'XS' Projekt A



'XS' Projekt B




'XS' Projekt C







AGILEBOARD						
Prio	Backlog	Why	ToDo	Work in Progress	Done	Definition of Done
1.)	█	█				█
2.)	█	█				█
3.)	█	█				█
4.)	█	█		→ SPRINT →		█
5.)	█	█				█
6.)	█	█				█
7.)	█	█				█
8.)	█	█				█

WIP-Limit

AS&P



DAS TEAM
Kein Chef im Team



AGILECOACH
Methode & Menschenentwicklung